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“Project resource management includes processes to identify, acquire and manage resources needed for the successful completion of the project.”
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Plan Resource Management

	Organizational Breakdown Structure (OBS)
Responsibility Assignment Matrix (RAM)
Staffing Management Plan (SMP)

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	OBS
	
	RBS
	
	WBS
	
	
	RBS: Resource Breakdown Structure

	
	
	
	
	
	
	
	
	WBS: Work Breakdown Structure

	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	RAM
(RACI)
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.
Consider the WBS for Responding to RFP:
	1.0 Evaluation
		1.1 Organize RFP requirements
		1.2 Identify internal constraints and capabilities
	2.0 Development
		2.1 Introduction (Background, justification, and approach)
		2.2 SOW (Statement of Work)
		2.3 Satisfy regulation compliance
	3.0 Closeout
		3.1 Prepare document
		3.2 Obtain approvals

Organizational Breakdown Structure (OBS). 

	
	WBS Management Responsibilities

	Organizational Chart.
	1.0
	2.0
	3.0
	---

	A. Division 1
	
	
	
	

		1. Department 1.1
	P
	S
	S
	

		2. Department 1.2
	S
	P
	S
	

		3. Department 1.3
	S
	
	P
	

	B. Division 2
	
	
	
	

		1. Department 2.1
	S
	
	S
	

		2. Department 2.2
	
	S
	
	

		3. Department 2.3
	
	S
	S
	

	C. Division 3
	
	
	
	

		1. Department 3.1
	S
	
	S
	

		2. Department 3.2
	
	S
	
	

		3. Department 3.3
	S
	
	S
	

	---
	
	
	
	

	P=Primary Responsibility
	
	
	
	

	S=Support Function
	
	
	
	






Responsibility Assignment Matrix (RAM).

Consider the RAM that assigns a portion of the WBS work items:
	WBS work packages
	OBS units
	1.1
	1.2
	2.1
	2.2
	2.3
	3.1
	3.2
	---

	System Engineering
	R
	R P
	
	
	
	
	R
	

	Software Development
	
	
	R P
	
	
	
	
	

	Hardware Development
	
	
	
	R P
	
	
	
	

	Test Engineering
	P
	
	
	
	
	R
	P
	

	Quality Assurance
	
	
	
	
	R P
	P
	
	

	---
	
	
	
	
	
	
	
	


R=Responsible organizational unit
P=Performing organizational unit




Consider the RAMs that define responsibilities of stakeholders and team members:
	Stakeholders
	WBS
	A
	B
	C
	D
	E

	1.0
	S
	A
	I
	I
	R

	2.0
	S
	P
	A
	I
	R

	3.0
	S
	P
	I
	A
	R


A=Accountability
P=Participant
R=Review Required
I=Input Required
S=Sign-off Required

	RACI Chart
	
	Team Members

	WBS
	Al
	Ben
	Cy
	Doug
	Elaine

	1.0
	R
	I
	A
	I
	C

	2.0
	A
	C
	I
	R
	C

	3.0
	I
	RA
	C
	C
	I


R=Responsible (Does Work)
A=Accountable (Final Authority)
C=Consult (Supports Work)
I=Inform (Follows Work)






Acquire Resources

Project Team Directory
	Organization:
	Representation
	
	
	
	

	
	Project:
	Manage
	
	
	

	
	
	Team Member 
(motivation)
	Duties
(performance)
	
	

	
	
	
	
	
	

	
	
	
	
	
	


Dimensions of Acquisition Factors:
*Project Internal Needs (Performance & Motivation)
*Project Expertise & Domain Expertise (Manage)
*Project External Needs (Representation)
*Face teams & Virtual teams


Develop Team

> Training & Team Building
>Tuckman model:  Forming, Storming, Norming, Performing, Adjourning
· Forming – Business-like, formal, guarded.  “Leader Directing”
· Storming – Confrontational, argumentative.  “Leader Coaching”
· Norming – Compromising, conforming.  “Leader Facilitating”
· Performing – Productive, decisive.  “Leader Delegating”
· Adjourning – Closure, motivated.  “Leader Celebrating”
>Myers-Briggs Type Indicator (E/I,S/N,T/F,J/P)
	Indicator
	(Title)
	[Description]
	{Examples}

	E/I
	(Extrovert/Introvert) 
	[draws energy]
	{external/internal}

	S/N
	(Sensation/Intuition) 
	[gathers information]
	{literal/conceptual}

	T/F
	(Thinking/Feeling) 
	[makes decisions ]
	{logical/subjective}

	J/P
	(Judgment/Perception) 
	[works in structure ]
	{rules/loose}


>Wilson Learning Social Styles Profile
	
	
	
	
	
	
	

	
	
	Reactive
	Proactive
	
	
	

	
	Task-oriented
	Analytical
	Driver
	
	
	

	
	People-oriented
	Amiable
	Expressive
	
	
	

	
	
	
	
	Critical thinkers
	Action oriented
	

	
	
	
	
	Followers
	Future thinkers
	

	
	
	
	
	
	
	


>Project Manager must be sensitive to team members
· Dynamic nature of characteristics within team members
· Interaction of characteristics between team members
· Expression of characteristics from team members

>>“Apply to team members and stakeholders”
[bookmark: _GoBack]
Manage Team

>Evaluation of the Importance of the Conflict:
   *Source of conflict – team member/stakeholder/supplier
   *Type of conflict – technical (project related)/personal (team related)
   *Basis of conflict – legitimate (needs, requirements)/cosmetic (opinion, emotional)
   *Level of conflict – high/low   (Intensity.  Project implications or team emotions)
   *Solution of conflict – well-defined solution/ill-defined solution

***Project Driven Conflict Resolution***

	Mode
	Indicated
	Not Indicated
	Not Done
If Indicated
	Done
If Not Indicated

	Collaborating
	
	
	
	

	Compromising
	
	
	
	

	Smoothing
	
	
	
	

	Forcing
	
	
	
	

	Withdrawal
	
	
	
	


NOTE:
Collaborating:  detail, task, well-defined
Compromising:  opinion, ill-defined
Smoothing:  emotions, personality
Forcing:  high importance, detail, no solution, must choose
Withdrawal:  low importance, no solution, emotional
 
	Consideration:  When is it appropriate for the resolution of conflict to be “Transferred” or “Delegated”?
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